
From: Brian Moore
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Cc: Bob Piniewski
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Date: Monday, November 23, 2015 11:24:14 AM
Attachments: Malone-Injection Well Summary Table-Week 20.pdf

Dear Warren and David,
 
Below please find a general weekly update discussing injection under EPA ER at the Malone Service
 Superfund Site in Texas City, TX.  Attached please find the injection summary table.
 
There is still approximately 3.5 MM gallons of contact water on-site.  We did have two rain days this
 week and the rain estimates are located below in the summary.
 
 
Monday 11/16/15-  WDW-138:  Contact water injection non-stop.  WDW-73:  Contact water
 injection during working hours.
 
Tuesday 11/17/15-  WDW-138:  9/10” of rain.  Contact water injection non-stop.  WDW-73:  Contact
 water injection during working hours, shutdown early due to thunderstorms.
 
Wednesday 11/18/15-  WDW-138:  Contact water injection non-stop. WDW-73:  Contact water
 injection during working hours.
 
Thursday 11/19/15-  WDW-138:  Contact water injection non-stop.  WDW-73:  Contact water
 injection during working hours.
 
Friday 11/20/15-  WDW-138:  4/10” of rain at night.  Contact water injection until end of working
 hours.  WDW-73:  Contact water injection during working hours.
 
Should you have any questions please let me know.
 
 
Kindest Regards,
 
 
Brian Moore
Construction Manager
Malone Service Superfund Site RD/RA
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